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CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  PK0805 
PROJECT TITLE  PARK REHABILITATION 
PROJECT STATUS  CONSTRUCTION PHASE 
PROJECT MANAGER  JOE CHESSER 
CONSULTANT 
CONTRACTOR 
BUDGET  $150,000 

PROJECT DESCRIPTION 

Annual dollars to address Park renovations and upgrades that meet the 
criteria for capital improvements. 
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DESIGN/SURVEYING 

CONSTRUCTION  10/07 – 09/08 

EQUIPMENT 

SCHEDULE COMMENTS 
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